## Proposed Project Schedule 2020 Luna Community College Master Plan

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19 2	20 2	1 2	2 23	24	25	26	27	28	29	1	
			April			May				June						July			August					September				October			
		6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20 2	27	3	10	17 24	4 3	1 7	14	21	28	5	12	19		
Step 1: Initiate	e / Organize Project																														
1.1	Scoping and Project Planning																														
1.2	Kickoff Meeting																														
Step 2: Invent	tory / Analysis																														
2.1	Identify and document program and enrollment factors																														
	Interviews																														
	Web-based survey																														
	Identify potential changes in campus educational programs																														
	Conduct a demographic / economic scan of the College service area to identify population and trends.																														
	Review LCC enrollment projections with respect to the demographic / economic scan.																														
2.2	Identify campus site and facilities issues																														
	Prepare campus base map																														
	Assess Facility and Infrastructure Condition																														
	Identify and document classroom utilization and capacity																													1	
2.3	Project space requirements																														
2.4	Identify existing and potential financial capital resources																													İ	
2.5	Conduct Review Workshop																<b>•</b>													İ	
Step 3: Synth	esize / Develop Strategies																													Ī	
3.1	Review, update long-range development goals																											П		Ī	
3.2	Identify gaps between existing conditions and desired future state.																													İ	
3.3	Identify potential development strategies.																													1	
3.4	Identify and prioritize capital improvement projects and potential funding strategies.																													İ	
3.5	Develop a high-level implementation roadmap.																													İ	
3.6	Conduct Review Workshop																				4										
Step 4: Prepa	ire Master Plan Document																													ı	
4.1	Prepare draft master plan																														
4.2	Prepare final master plan																														
4.3	Review/Presentation - Board																			+										1	